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CCR No. = 1/3(?_ O #/9 | Logged Date Rev. Request Type CCR
Priority Rotutine Urgent (] Emergency [] | Affected Release  Ver. 2 ChangeClass 1II

Title (description)
NSIDC Version 2.0 Cable Management Plan

Documents Affected

920-TDN-005 Rev: 01

Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or
Tech Reference -

RTM Change [ ] Start New Baseline [x]

Probiem
Test Bed hardware was integrated into the Version 2.0 baseline

)

Proposed Solution

The antached NSIDC Cable Management Plan reflects the changes that were made because of the integration of Test Bed hardware

into the Version 2.0 baseline.

0 X
Required by COB 0401798

Impact Analysis:

Organizations Affected: Boo (] Contracts [_] ECS Chief Eng [] Fos (] me0 [x]
Procurement ] Qe Rel. Dov [} Rel. A [ RetC ] SCDOArch. []
Science Ot [] Security ] Subcontrat [ Sys.Eng ] Sysxg J

Cost: None [] Smail ] Medium [] Largs (]

{Not excesaing $100,000} <$100,000 to $500,000) (Over $500.000}
Scheduls: None ] Other
Additional LOC g Man-Months
Materials
—
Originator Tim Wells. ext. 4021 Timothy E. Wells ps X-3/-98
Signature / Date
Office M&O Office Manager Tom Jaeger : / s ’6/ (e 3/3/'/7,;
Slgnature Dale
Disposition Approved @ Approved w/Comment [ ] Forward [] Disapproved []
Comments:
”&//;Z )58
CCB Chairperson  Terry Fisher ( -
Signature Date
CM010C96
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